
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 11-13-2014 DAILY WORK ORDER 

Branch: Federal 
Division/ Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: -
Continue to pump water on site as necessary depending on rainfall. _ 
Continue development of profiles and dispo~al of sludge, liquids, and so~ 

Continue sludge removal operations. 

Site Cerclis:# TXD 008950461 I On-Scene Coordinator: ERRS Response Manager -
Contract Number: EP - 86 - 07 -02 Gary Moore, !JSEPA ( 4d.£\~{[h;,..:S; LeRoy Cassidey, CB&I Federal -
Task Order: 062 Date: 11.13.2014 Time:1700 Date: 11 .13.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1 Pick-up Truck 3 3 
- -

Foreman 1 1 Generator 1 1 
I-

Health and Safety Manager 1 1 Trash Pumps 2 2 
I -

Air 
Truck Driver/Equip Oper 1 1 Mover Multiple Gas Monitor 1 1 

- - --
Laborer 3 3 Frac Tank w Liner 1 1 

- - t- -
4,000 PSI Pressure Washer 1 1 

·- - - - ---
4 Man 12 Bottle Breathing Air 2 2 

PERSONNEL OFF-SITE Open Top Roll Off 3 3 
·-

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 - - -
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 

-- .___ 

Transport and Disposal Coord 1 1 Back hoe 1 1 
- - - -

Field Cost Accountant 1 
_1 ·+- Vacuum Boxes 10 10 - ,_ -

10,000 lb Overhead Lift 1 1 
- - - -

I I Storage Trailer 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
- -

Rain overnight. 11254.31 gallons of water were pumped to the sanitary sewer. Environmental Evolutions picked up 
4,800 gallons of water from FT1102 for disposal at EcoServ. 

- -- ----- -
Crew size was reduced due to the rain. The crew moved water to the sanitary sewer and from the Middle Pond to the 

~ ~-(-lhPond. Crew cleaned up the working bay. Crew rinsed FT1002. This tank is ready for TIBM or reuse. 
--

RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily 
paperwork, approved-corrected invoices and purchase orders. He discussed site progress and daily plans with the the 
onsite and offsite OSC. He approved invoices and helped T&D Coordinator with disposal options and procurements. 
He answered bidder questions for the analytical RFP. 

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and 
the WWT area. Profile completed for Republic. and worked with RM and OSC on scheduling , profiling and 
procurement of waste. 

H/S completed daily safety paperwork, conducted the site meeting and air monitoring. He completed preparing of the 
operation guideling and safety review for the North and South Containment area ar;id tanks. 

-- -

OS~ Date: re_. --: / t:::._ _ C ' Date: 

111/ I 'f I t./ Time: 
R -:r--- ' G;_;~ . ~3.2014 Time:930 

1/0() _, ;::--- . 
' / '.,../ 

Next OPERATIONAL PERIOD (administraffve, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): --
Continue removal of debris and sludge from RO 620. 

1r-w~-Jn{YI tJ Arr ~11.,_~;,.~J 
-

Clean up the work bays. 
-

Start removal of oil from the South AST..., secondary containment and clean the tarmac in the North Pond Area. 

Continue to remove water from the North Ponds to the sanitary sewer. --
--


	barcode: *9856262*
	barcodetext: 9856262


